Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	29 October 2022				
Team ID	PNT2022TMID33370				
Project Name	Intelligent Vehicle Damage Assessment & Cost Estimator				
	for Insurance Companies				
Maximum Marks	8 Marks				

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Registration	USN-1	As an owner of a particular vehicle, I can log into the application by entering email & password.	2	High	Madhu D Krishnaprasath A Krishna Naveen R Pugalenthi
Sprint-1	User Confirmation	USN-2	As an owner of a particular vehicle, I will receive confirmation email once I have registered for the application.		Medium	Madhu D Krishnaprasath A Krishna Naveen R Pugalenthi
Sprint-1	Login	USN-3	As an owner of a particular vehicle, I can log into the application by entering email & password.	2	High	Madhu D Krishnaprasath A Krishna Naveen R Pugalenthi
Sprint-2	Data Collection	USN-1	Download the dataset used in intelligent vehicle damage assessment & cost estimator for insurance companies.		High	Madhu D Krishnaprasath A Krishna Naveen R Pugalenthi

Sprint-2	Image Pre Processing	USN-1	Improve the image data that suppresses unwilling distortions or enhances some image features important for further processing, although performing some geometric transformations of images like rotation, scaling, etc.	2	High	Madhu D Krishnaprasath A Krishna Naveen R Pugalenthi
Sprint-3	Model Building	USN-1	Define the model architecture and adding CNN layer and testing ,saving the model.	2	High	Madhu D Krishnaprasath A Krishna Naveen R Pugalenthi
Sprint-3	Cloud DB	USN-1	Below are steps that need to follow for creating and using cloudant service. • Register & login to IBM cloud • Create service instance • Creating service credentials • Launch cloudant DB • Create database		High	Madhu D Krishnaprasath A Krishna Naveen R Pugalenthi
Sprint-4	Application Building	USN-1	Building a web application that is integrated into the model we built. A UI is provided to the user where he has uploaded the image. Based on the saved model, the uploaded image will be analyzed and prediction is showcased on the UI.		High	Madhu D Krishnaprasath A Krishna Naveen R Pugalenthi
Sprint-4	Train The Model On IBM	USN-1	Build Deep learning model and computer vision Using the IBM cloud.	2	High	Madhu D Krishnaprasath A Krishna Naveen R Pugalenthi

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story	Duration	Sprint Start Date	Sprint End Date	Story Points	Sprint Release Date
	Points			(Planned)	Completed (as on	(Actual)
					Planned End Date)	
Sprint-1	20	4 Days	24 Oct 2022	27 Oct 2022	20	29 Oct 2022
Sprint-2	20	5 Days	28 Oct 2022	01 Nov 2022	20	04 Nov 2022
Sprint-3	20	8 Days	02 Nov 2022	09 Nov 2022	20	11 Nov 2022
Sprint-4	20	9 Days	10 Nov 2022	18 Nov 2022	20	19 Nov 2022